

---

## ANNEX L

### TENTATIVE SCHEDULE FOR THE NEXT REPORTING PERIOD

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project  
Tentative Post-Construction Marine Water Quality Monitoring (Nov-Dec 2022)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1/Nov	2/Nov	3/Nov	4/Nov	5/Nov
6/Nov	7/Nov	8/Nov	9/Nov	10/Nov	11/Nov	12/Nov
	<b>Post-Construction Monitoring</b> ebb tide 10:03 - 14:03 flood tide 16:02 - 20:02		<b>Post-Construction Monitoring</b> ebb tide 11:18 - 15:18 flood tide 05:34 - 09:34		<b>Post-Construction Monitoring</b> ebb tide 12:21 - 16:21 flood tide 06:59 - 10:59	
13/Nov	14/Nov	15/Nov	16/Nov	17/Nov	18/Nov	19/Nov
	<b>Post-Construction Monitoring</b> ebb tide 01:40 - 05:40 flood tide 09:00 - 13:00		<b>Post-Construction Monitoring</b> ebb tide 03:17 - 07:17 flood tide 15:48 - 19:48		<b>Post-Construction Monitoring</b> ebb tide 05:39 - 09:39 flood tide 13:50 - 17:50	
20/Nov	21/Nov	22/Nov	23/Nov	24/Nov	25/Nov	26/Nov
	<b>Post-Construction Monitoring</b> ebb tide 08:50 - 12:50 flood tide 14:55 - 18:55		<b>Post-Construction Monitoring</b> ebb tide 10:23 - 14:23 flood tide 15:49 - 19:49		<b>Post-Construction Monitoring</b> ebb tide 11:51 - 15:51 flood tide 06:15 - 10:15	
27/Nov	28/Nov	29/Nov	30/Nov	1/Dec	2/Dec	
	<b>Post-Construction Monitoring</b> ebb tide 01:18 - 05:18 flood tide 09:17 - 13:17		<b>Post-Construction Monitoring</b> ebb tide 03:17 - 07:17 flood tide 11:42 - 15:42		<b>Post-Construction Monitoring</b> ebb tide 05:48 - 09:48 flood tide 13:20 - 17:20	

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project  
Tentative Post-Construction Marine Mammal Monitoring Schedule (November 2022)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1/Nov	2/Nov	3/Nov	4/Nov	5/Nov
6/Nov	7/Nov	8/Nov	9/Nov	10/Nov	11/Nov	12/Nov
	<b>Vessel Survey (SEL/SWL/Lamma)</b>		<b>Vessel Survey (SEL/SWL/Lamma)</b>	<b>C-POD servicing</b>	<b>Vessel Survey (SEL/SWL/Lamma)</b>  <b>C-POD servicing</b>	
13/Nov	14/Nov	15/Nov	16/Nov	17/Nov	18/Nov	19/Nov
		<b>Vessel Survey (SEL/SWL/Lamma)</b>		<b>Vessel Survey (SEL/SWL/Lamma)</b>		
20/Nov	21/Nov	22/Nov	23/Nov	24/Nov	25/Nov	26/Nov
		<b>Vessel Survey (SEL/SWL/Lamma)</b>				
27/Nov	28/Nov	29/Nov	30/Nov			