

---

## ANNEX I

### TENTATIVE POST CONSTRUCTION MONITORING SCHEDULE FOR THE NEXT REPORTING PERIOD

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project  
Tentative Post-Construction Marine Mammal Monitoring Schedule (December 2022)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1/Dec	2/Dec	3/Dec
					Vessel Survey (SEL/SWL/Lamma)	
4/Dec	5/Dec	6/Dec	7/Dec	8/Dec	9/Dec	10/Dec
	Vessel Survey (SEL/SWL/Lamma)		Vessel Survey (SEL/SWL/Lamma)	Vessel Survey (SEL/SWL/Lamma)		
11/Dec	12/Dec	13/Dec	14/Dec	15/Dec	16/Dec	17/Dec
			Vessel Survey (SEL/SWL/Lamma)		Vessel Survey (SEL/SWL/Lamma)	
18/Dec	19/Dec	20/Dec	21/Dec	22/Dec	23/Dec	24/Dec
25/Dec	26/Dec	27/Dec	28/Dec	29/Dec	30/Dec	31/Dec

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project  
Tentative Post-Construction Marine Water Quality Monitoring (Dec 2022)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1/Nov	2/Nov	1/Dec	2/Dec	3/Dec
					<b>Post-Construction Monitoring</b>  ebb tide 05:48 - 09:48 flood tide 13:20 - 17:20	
4/Dec	5/Dec	6/Dec	7/Dec	8/Dec	9/Dec	10/Dec
11/Dec	12/Dec	13/Dec	14/Dec	15/Dec	16/Dec	17/Dec
18/Dec	19/Dec	20/Dec	21/Dec	22/Dec	23/Dec	24/Dec
25/Dec	26/Dec	27/Dec	28/Dec	29/Dec	30/Dec	31/Dec